CONTID: C23031

PCN: 23031-BID

TIME ALLOW:
ORIG TIME ALLOW: 9/25/2020 ? FIXED COMPLETION DA

CONTRACT DESCRIPTION:
FY 19 ITS VMS UPGRADE

PROJECT NO: ITS SW02-285

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0003 PROG

COFRS REPORTING CATEGORY: 0

TIME CHARGED: 171.0
PERCENT TIME: 96.07

DAYS

FY 19 1TS VMS UPGRADE

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON

GARFIELD
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC

5055 LIST DRIVE

COLORADO SPRINGS C080919
CURRENT PROJECT AMT: $ 3,562,530.00
AWARD PROJECT AMT:  $ 3,149,350.00
PERCENT COMPLETE: 55.37%
FUNDS AVAILABLE: $  1,589,971.95
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(719)590-1344

GRAND

PAY PERIOD ENDING 09/18/2020
DATE LET 11/14/2019
DATE AWARDED 11/20/2019

DATE CONTRACT EXECUTED 01/10/2020
DATE NOTICE TO PROCEED  04/01/2020

CURRENT TOTAL

PARTICIPATING $ 1,972,558.05
NON-PARTICIPATING 0.00

TOTAL EARNINGS 1,972,558.05
STOCKPILED MATERIALS 393,000.00
GROSS EARNINGS 2,365,558.05
RETAINAGE -47,240.25
SECURITIES ENCUMBERED 0.00
NET EARNINGS 2,318,317.80
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 2,318,317.80
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 09/18/2020

15:13:35

SPEC YR: 2005

FACS REF NO:

9/25/2020 ? FIXED COMPLETION DA

DATE TIME STARTED 04/01/2020
DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

$ 1,190,710.00
0.00
1,190,710.00
0.00
1,190,710.00
-27,958.41
0.00
1,162,751.59
0.00
0.00

1,162,751.59

$  1,162,751.59



CONTID: C23031 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23031-BID ESTIMATE RUN 09/18/2020

PROJECT: ITS SW02-285 ESTIMATE NO: 0003 15:13:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00805 Removal of Overhead Sign Structure 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0010 202-00810 Removal of Ground Sign 14.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0015 202-00823 Removal of Dynamic Message Sign 15.000 1.000
EACH 2.000 5,000.00
2,500.00000 3.000 7,500.00
0020 202-01130 *Removal of Guardrail Type 3 875.000 875.000
LF 0.000 0.00
9.00000 875.000 7,875.00
0025 202-01170 Removal of Guardrail Type 7 140.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0030 202-01300 *Removal of End Anchorage 6.000 6.000
EACH 0.000 0.00
750.00000 6.000 4,500.00
0035 203-01597 Potholing 150.000 0.000
HOUR 0.000 0.00
10.00000 0.000 0.00
0040 208-00002 Erosion Log Type 1 (12 Inch) 2,000.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0045 208-00035 Aggregate Bag 200.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 18.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0055 208-00103 Removal and Disposal of Sediment (Labor) 100.000 0.000
HOUR 0.000 0.00

5.00000 0.000 0.00



CONTID: C23031 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23031-BID ESTIMATE RUN 09/18/2020

PROJECT: ITS SW02-285 ESTIMATE NO: 0003 15:13:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00105 Removal and Disposal of Sediment (Equipment) 100.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0065 208-00106 Sweeping (Sediment Removal) 100.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0070 208-00107 Removal of Trash 100.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0075 212-00006 Seeding (Native) 0.800 0.000
ACRE 0.000 0.00
4,375.00000 0.000 0.00
0080 212-00032 Soil Conditioning 0.800 0.000
ACRE 0.000 0.00
4,375.00000 0.000 0.00
0085 213-00003 Mulching (Weed Free) 0.100 0.000
ACRE 0.000 0.00
35,000.00000 0.000 0.00
0090 213-00061 Mulch Tackifier 20.000 0.000
LB 0.000 0.00
100.00000 0.000 0.00
0095 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 4,000.000 0.000
Class
SY 0.000 0.00
2.50000 0.000 0.00
0100 240-00000 *Wildlife Biologist 40.000 0.000
HOUR 0.000 0.00
167.00000 0.000 0.00
0105 240-00010 *Removal of Nests 10.000 0.000
HOUR 0.000 0.00
143.00000 0.000 0.00
0110 250-00010 *Environmental Health and Safety Management 1.000 0.000
LS 0.000 0.00

5,900.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 250-00050

0120 250-00120

0125 250-00200

0130 250-00210

0135 250-00220

0140 403-00721

0145 503-00042

0150 503-00048

0155 604-39050

0160 606-00301

0165 606-01340

C23031
23031-BID
ITS SW02-285
ITEM
DESCRIPTION
ROADWAY

*Monitoring Technician

*Material Sampling and Delivery

Material Handling (Stockpile)

*Solid Waste Disposal

*Hazardous Waste Disposal

Hot Mix Asphalt (Patching) (Asphalt)

*Drilled Shaft (42 Inch)

*Drilled Shaft (48 Inch)

Manhole (Traffic Management System)

*Guardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
20.000
HOUR
149.00000
2.000
EACH
312.00000
20.000
cYy
150.00000
20.000
cy
113.00000
20.000
cYy
250.00000
300.000
SY
65.00000
17.000
LF
650.00000
186.000
LF
750.00000
1.000
EACH
10,000.00000
1,175.000
LF
92.50000
2.000
EACH

3,380.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

17.000
0.000
17.000

186.000
0.000
186.000

0.000
1.000
1.000

1,068.750
0.000
1,068.750

2.000
0.000
2.000

Page 4
ESTIMATE RUN 09/18/2020

15:13:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
11,050.00
0.00
139,500.00
10,000.00
10,000.00
0.00
98,859.38
0.00
6,760.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 606-01370

0175 606-01385

0180 606-01390

0185 606-02005

0190 607-11525

0195 612-00001

0200 612-00003

0205 612-00260

0210 612-00270

0215 613-00206

0220 613-01200

C23031
23031-BID
ITS SW02-285
ITEM
DESCRIPTION
ROADWAY

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Flared)

Fence (Plastic)

Delineator (Type 1)

Delineator (Type IIl)

Location Marker (Fiber Optic)(Dome)

Location Marker (Utility)(Flat Slat)

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
7,000.00000
2.000
EACH
3,160.00000
2.000
EACH
2,904.00000
9.000
EACH
7,002.00000
200.000
LF
1.00000
6.000
EACH
25.00000
7.000
EACH
30.00000
9.000
EACH
125.00000
16.000
EACH
100.00000
9,370.000
LF
20.00000
650.000
LF

20.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

9.000
0.000
9.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

6,200.000
3,170.000
9,370.000

0.000
0.000
0.000

Page 5

ESTIMATE RUN 09/18/2020

AMOUNT
THIS
PERIOD

0.00

63,400.00

15:13:35

CUMULATIVE
AMOUNT

7,000.00

3,160.00

5,808.00

63,018.00

0.00

0.00

0.00

0.00

0.00

187,400.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 613-07011

0230

613-07023

0235

613-07040

0240

613-80130

0245

614-00011

0250

614-00012

0255

614-00818

0260

614-01022

0265

614-03003

0270

614-03005

0275 614-10115

C23031
23031-BID
ITS SW02-285
ITEM
DESCRIPTION
ROADWAY

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

Pull Box (30"x48"x24")

Service Meter Cabinet

Sign Panel (Class I)

Sign Panel (Class II)

Steel Sign Post (W 8x18)

Steel Sign Post (W 10x22)

Concrete Footing (Type 3)

Concrete Footing (Type 5)

Dynamic Message Sign (Color LED)(Overhead) 26'

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
21.000
EACH
950.00000
14.000
EACH
1,050.00000
1.000
EACH
1,250.00000
16.000
EACH
5,500.00000
36.500
SF
25.00000
28.000
SF
35.00000
40.000
LF
75.00000
306.000
LF
95.00000
2.000
EACH
2,500.00000
18.000
EACH
3,500.00000
Color 2.000
EACH

129,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4.000
15.000
19.000

8.000
2.000
10.000

1.000
0.000
1.000

0.000
9.000
9.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
68.000
68.000

0.000
0.000
0.000

0.000
14.000
14.000

0.000
1.800
1.800

Page 6
ESTIMATE RUN 09/18/2020

15:13:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
14,250.00
18,050.00
2,100.00
10,500.00
0.00
1,250.00
49,500.00
49,500.00
0.00
0.00
0.00
0.00
0.00
0.00
6,460.00
6,460.00
0.00
0.00
49,000.00
49,000.00
232,200.00
232,200.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0280 614-10120

0285

614-10127

0290

614-10145

0290

0295

614-30205

0300

614-32400

0305

614-70024

0310

614-86105

0315

614-87010

0320

614-87024

0325 614-87320

C23031
23031-BID
ITS SW02-285
ITEM
DESCRIPTION
ROADWAY

Variable Message Sign 18' Amber

Variable Speed Limit Sign

Variable Message Sign LED (Single Faced) 15' Flip F

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

5.000
EACH
78,000.00000

2.000
EACH
29,000.00000

ace 9.000
EACH

73,000.00000

MATERIAL ALLOWANCE VMS Single Face Sigh

VMS Butterfly Support (Roadside)

Monotube Overhead Sign Cantilever (24 Inch Diam

1310nm SFP Optic Module

Telemetry (Field)

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Termination Panel (24 Fiber)

Closed Circuit Television

EACH
43,666.66667

1.000
EACH
24,500.00000

eter) 6.000
EACH

49,000.00000

12.000
EACH
900.00000
13.000
EACH
3,000.00000
350.000
LF
15.00000
3.000
EACH
1,100.00000
3.000
EACH

5,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
3.800
3.800

0.000
0.000
0.000

0.000
0.000
0.000

9.000
0.000
9.000

0.000
1.000
1.000

0.000
6.000
6.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 09/18/2020

15:13:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
296,400.00
296,400.00
0.00
0.00
0.00
0.00
0.00
393,000.00
24,500.00
24,500.00
294,000.00
294,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0330 614-87496

0335 614-87691

0340 625-00000

0345 626-00000

0350 630-00000

0355 630-00003

0360 630-00007

0365 630-00012

0370 630-80341

0375 630-80342

0380 630-80343

C23031
23031-BID
ITS SW02-285
ITEM
DESCRIPTION
ROADWAY

Fiber Optic Cable (Single Mode) (96 Strands)

Ethernet Switch Type |

*Construction Surveying

*Mobilization

Flagging

Uniformed Traffic Control

Traffic Control Inspection

Traffic Control Management

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size C)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4,820.000
LF
10.00000
3.000
EACH
4,000.00000
1.000
LS
9,500.00000
1.000
LS
370,000.00000
500.000
HOUR
30.00000
24.000
HOUR
125.00000
10.000
DAY
125.00000
180.000
DAY
150.00000
8.000
EACH
100.00000
32.000
EACH
125.00000
12.000
EACH

150.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4,820.000
0.000
4,820.000

0.000
0.000
0.000

0.500
0.000
0.500

0.376
0.375
0.751

116.750
0.000
116.750

0.000
0.000
0.000

0.000
0.000
0.000

17.000
0.000
17.000

3.000
0.000
3.000

3.500
0.000
3.500

0.000
0.000
0.000

Page 8
ESTIMATE RUN 09/18/2020

15:13:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
48,200.00
0.00
0.00
0.00
4,750.00
138,750.00
277,870.00
0.00
3,502.50
0.00
0.00
0.00
0.00
0.00
2,550.00
0.00
300.00
0.00
437.50
0.00
0.00



CONTID: C23031 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 23031-BID ESTIMATE RUN 09/18/2020

PROJECT: ITS SW02-285 ESTIMATE NO: 0003 15:13:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 630-80351 Vertical Panel (Plastic) 50.000 10.000
EACH 0.000 0.00
30.00000 10.000 300.00
0390 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
3,500.00000 0.000 0.00
0395 630-80359 Portable Message Sign Panel 18.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0400 630-80360 Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0405 630-80380 Traffic Cone 200.000 12.500
EACH 0.000 0.00
25.00000 12.500 312.50
0410 630-85041 Mobile Attenuator 90.000 3.000
DAY 0.000 0.00
10.00000 3.000 30.00
0415 700-70010 F/A Minor Contract Revisions 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70082 F/A Furnish & Install Electrical Service 135,000.000 71,907.770
FA 0.000 0.00
1.00000 71,907.770 71,907.77
0430 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70230 F/A Communication Lines 125,000.000 22,957.400
FA 0.000 0.00

1.00000 22,957.400 22,957.40



CONTID: C23031 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 23031-BID ESTIMATE RUN 09/18/2020

PROJECT: ITS SW02-285 ESTIMATE NO: 0003 15:13:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70589 F/A Environmental Health & Safety Management 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,562,030.00 $ 1,190,710.00 $ 2,365,558.05

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0450 620-00020 Sanitary Facility 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 500.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 3,562,530.00 $ 1,190,710.00 $ 2,365,558.05



